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I. Introduction and Highlights
The Water and Land Resources  
Division of the King County  
Department of Natural Resources  
and Parks implements the  
King County Flood Control  
District (District) work program  
and provides this annual and  
first quarter report. The District’s  
work program is comprised of  
two major components:

1.	 A capital improvement 
program to rehabilitate flood  
protection facilities and other  
projects to protect structures  
at high risk of flooding.

2.	 Operational and programmatic activities, 
such as identifying and communicating flood and channel migration risk to the public; 
preparing for and responding to flood events; maintaining more than 500 facilities in  
King County’s flood protection system; and coordinating the District Advisory Committee 
and Basin Technical Committees (BTCs).

District work program highlights:

•	 Flood damage repairs – Flood damage repairs were completed at the Record Office 
Revetment (Upper Snoqualmie River), the Si View and Reif Road levees (South Fork 
Snoqualmie River), and the Dykstra Levee (Green River). Temporary repairs on the 
Belmondo Revetment (Cedar River) were initiated as an emergency action during the 
January 2009 flood, with permanent repair segments completed in 2010 and 2012.  
The final phase of permanent repairs is scheduled for completion in 2013.

•	 Major levee rehabilitation engineering design – Engineering design work supporting 
feasibility and key design milestones was completed for Reddington and 180th-200th 
(Green River), Middle Fork Snoqualmie and South Fork Levee System Improvements, 
Rainbow Bend (Cedar River), and the Countyline to A Street and Pacific Right Bank levee 
setback projects in the Pacific reach of the White River. Temporary flood barriers along the 
White River in Pacific were refurbished to provide temporary protection until the Pacific 
Right Bank project is implemented. Preliminary project planning was also initiated on the 
Winkelman Revetment along the Lower Snoqualmie.

A livestock barn is raised above flood level in the 
Snoqualmie Basin.
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•	 Acquisition and elevation of at-risk 
structures – Nine acquisitions and three 
elevations of at-risk residential structures 
were completed along the Tolt, Raging, 
Upper Snoqualmie and Lower Snoqualmie 
Rivers. 

•	 Agricultural flood mitigation – Three 
homes were elevated, including one 
farm house in the Lower Snoqualmie 
Agriculture Production District (APD). 
A 4,000 square foot livestock barn was 
elevated and a 1,250 square foot elevated 
platform was constructed under the 
Barn Elevation Pilot project. Acquisition 
offers for five properties in the Upper 
Snoqualmie have closed and negotiations for 
two more at-risk properties are underway. One 
farmhouse elevation project is underway in the lower valley and funding has been dedicated for three 
additional elevations which homeowners have not yet initiated.   

•	 Acquisitions for levee or revetment projects – Acquired property (including one easement parcel) 
at a cost of nearly $10.5 million to support the following levee setback projects: River Mile 1.1 on the 
Tolt River; Elliott Bridge, Rhode, and Jan Road-Rutledge Johnson on the Cedar River; Reddington 
on the Green River; and Countyline to A Street and the Pacific Right Bank on the White River. Some 
acquisitions combined funding from other sources such as the Conservation Futures Tax and Salmon 
Recovery Funding Board.

•	 Flood insurance savings – The Federal Emergency Management Agency verified 
King County’s Class 2 rating for its flood risk reduction program resulting in flood insurance discounts 
under the National Flood Insurance Program.

•	 Flood hazard management planning – Prepared flood risk reduction action plans for each basin, 
organized and facilitated six citizen committee meetings and three public meetings to discuss issue 
papers and proposed basin action plans.

•	 Flood buyout, relocations, deconstructions and demolitions – Removed 34 homes from flood-
prone locations and future levee setback sites. Seven were sold for relocation, four were deconstructed 
to salvage materials using crews from the Department of Adult and Juvenile Detention, (providing skills 
training for at-risk youth) and 23 were demolished.

•	 Awards – The Puget Sound Partnership recognized King County and the City of Seattle for the Lower 
Tolt River Floodplain Reconnection Project with its “Puget Sound Champions Award.” This is the second 
regional award for this project. The 2012-2013 Flood Update:  Flood Warning Information for Major 
Rivers in King County brochure was recognized with a “Blue Pencil” award by the National Association 
for Government Communicators.

Under a pilot program, this farm platform was 
constructed in the Snoqualmie Basin for storage of 

livestock, machinery and supplies. 
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2008-2012 Capital Improvement Projects and Mitigation Accomplishments by Basin

	 • Acquisitions	 Homes	 Agricultural	 Farm	 Structures	 Construction	
	 • Acres	 elevated	 structures	 pads	 demolished	 projects	
RIVER BASIN	 • Expenditure	 	 elevated	 built	 or removed	 completed

Snoqualmie-Skykomish	 • 46 properties	 50	 2	 26	 50	 33

	 • 160 acres	 	 	 	 	 	

	 • $15,833,635	 	 	 	 	

Cedar-Sammamish	 • 18 properties	 0	 0	 0	 76	 22

	 • 15 acres	 	 	 	 	 	

	 • $5,452,500	 	 	 	 	

Green-Duwamish	 • 6 properties	 0	 0	 0	 	 12

	 • 42.6 acres	 	 	 	 	 	

	 • $8,940,065	 	 	 	 	

White	 • 18 properties	 0	 0	 0	 11 demolished	 1

	 • 17.4 acres	 	 	 	 6 relocated	 	

	 • $4,319,799	 	 	 	 	

TOTAL	 • 88 properties	 50	 2	 26	 137 demolished	 68

	 • 235 acres	 	 	 	 6 relocated	 	

	 • $34,545,999	 	 	 	 	

2012-2013

I n f o r m a c i ó n  d e  a d v e r t e n c i a  c o n t r a  i n u n d a c i o n e s  p a r a  l o s  r í o s  p r i n c i p a l e s  d e l  C o n d a d o  d e  K i n g

Centro de Advertencias contra Inundaciones del Condado de King: 206-296-4535 ó 800-768-7932. www.kingcounty.gov/flood

Este folleto contiene 
información importante 
sobre inundaciones en el 
King County. Favor de llamar 
al 206-296-8001 para 
solicitar un intérprete para 
su traducción.

Inundaciones en el río Middle Green 2012

Nueva en esta edición:
• ¿Están seguras sus mascotas durante una 

inundación?

• Ayúdenos a actualizar el plan para 
inundaciones del Condado de King

• Participe en nuestra encuesta por Internet

• Página de Facebook de los ríos del 
Condado de King

Herramientas en Internet 
sobre preparación en caso de 
inundación:
• Datos de medición del río en tiempo real

• Suscripción a la alerta de inundación 
automatizada

• Mapas de áreas de inundación y fotos

• Puntos de distribución de bolsas de arena

www.kingcounty.gov/flood

Inscríbase hoy para recibir alertas 
automatizadas de inundación por teléfono, 

mensaje de texto, o correo electrónico cuando 
un río cerca a usted empiece a desbordarse.

www.kingcounty.gov/flood
206-263-3400

King County Flood Warning 
Center (Centro de Advertencias 
contra Inundaciones del 
Condado de King): A su servicio
Cuando los niveles del río comienzan a subir, se abre el 
Flood Warning Center (Centro de Advertencias contra 
Inundaciones) del Condado de King y dispone de 
personal las 24 horas del día para coordinar y distribuir 
información hasta que los ríos bajen.

Nuestro personal del Centro de Advertencias contra 
Inundaciones está disponible para atender sus llamadas 
acerca de las condiciones de inundación en su área, 
proporcionarle información de inundaciones en tiempo 
real y responder a sus preguntas relacionadas con la 
inundación. Contamos con la información más reciente 
acerca del cierre de carreteras, distribución de bolsas de 
arena, descargas de la represa, predicciones de 
inundación, órdenes de evacuación y servicios de 
emergencia.

Las Patrullas de inundaciones del Condado de King son 
un componente esencial de la respuesta a inundaciones. 
Se encarga de inspeccionar rutinariamente las orillas de 
los ríos, los diques y, en ocasiones, propiedades privadas 
para determinar condiciones potencialmente peligrosas. 
Se movilizan en vehículos del Condado de King y visten 
prendas de seguridad para que puedan ser vistos e 
identi�cados fácilmente. Las patrullas informan al 
Centro de Advertencias contra Inundaciones y pueden 
investigar problemas mencionados por los residentes.

Así que conserve este número si necesita nuestra ayuda 
durante una inundación: Centro de Advertencias contra 
Inundaciones del Condado de King: 206-296-8200 ó 
800-768-7932. O bien, diríjase a 
www.kingcounty.gov/�ood.

        Impreso en papel reciclado. Por favor recíclelo.
1209_2769_FloodWarnBro.ai mdev, skrau

Otros formatos disponibles 

206-296-8001 (Retransmisión por teletipo: 711)

¿Construcciones en terrenos 
inundables?
Lo que usted debe saber 
Quizá sepa que un terreno inundable es una zona que acumula agua 
durante las inundaciones y que disminuye la frecuencia, severidad y 
duración de las aguas que fluyen en la superficie. ¿Pero sabía usted 
que las zonas inundables reabastecen también el suministro de 
aguas subterráneas y que proporcionan un hábitat para diversas 
especies de plantas y animales, algunos de los cuales no pueden 
subsistir en ninguna otra parte?

Por eso ciertas actividades como la construcción de inmuebles, las 
reparaciones o mejoras y la nivelación, excavación y rellenado 
requieren un permiso. Las reparaciones y mejoras a una estructura 
actual que superen el 50 por ciento de su valor deben estar 
protegidas contra inundaciones y satisfacer las normas de 
regulación. Póngase en contacto con el Departamento de Servicios 
de Urbanización y Medio Ambiente (Department of Development 
and Environmental Services) del Condado de King para obtener más 
información o para reportar alguna urbanización potencialmente 
ilegal al 206-296-6600, o visite www.kingcounty.gov/ddes. Si vive en 
una zona que forma parte de una municipalidad (incorporated area), 
comuníquese con la jurisdicción de su localidad.

SIGA KING 
COUNTY 

RIVERS EN 
FACEBOOK

Planificación con respecto a sus 
animales en caso de emergencia: ellos 
cuentan con usted
La planificación con respecto a gatos, perros, caballos u otros animales de pelo, plumas o 
escamas en caso de inundación es una parte fundamental de la preparación para la 
temporada de inundaciones.

En primer lugar, asegúrese de que todas las mascotas tengan una placa de identificación 
con el nombre de su mascota, su nombre, su dirección y número de móvil donde se le 
pueda ubicar. Asimismo, la placa de licencia del Condado de King puede proporcionar 
información de identificación.

Seguidamente, encuentre un lugar donde su mascota sería bienvenida si necesita 
abandonar su propiedad y los animales no pueden quedarse con usted. Averigüe si 
familiares o amigos le pueden recibir a usted y a sus animales durante una emergencia y 
busque en Internet un alojamiento en su área que permita mascotas. Antes de que se 
produzca una emergencia, comuníquese con clínicas veterinarias regionales o centros de 
cuidado de mascotas para examinar sus opciones. Halle lugares de pastoreo alternativos 
si tiene ganado y no dispone de un plano elevado (farm pad) en su explotación agrícola o 
una estructura elevada para ellos.

Demasiado a menudo el personal de emergencia ven a los propietarios de animales 
intentando regresar a sus hogares durante una emergencia para rescatar a animales 
abandonados, a pesar del peligro. Esto pone en riesgo a los animales, a los propietarios y a 
personal de rescate. Así que planifique hoy para que cada miembro de la familia evacúe a 
tiempo y de manera segura cuando se produzca una inundación.

Para obtener más información acerca de la planificación para desastres y cuidado 
de mascotas durante éstas, 
visite www.kingcounty.gov/pets. 

¡Díganos qué le parecen nuestros servicios!
¿Qué opina de los servicios de reducción de riesgo de inundaciones del Condado de King?

Participe en nuestra encuesta en Internet: www.kingcounty.gov/�oodservices. 
La encuesta 
naliza el 30 de noviembre.

El Condado de King está actualizando 
su plan para inundaciones
Al igual que usted, tenemos un plan. Pero nuestro plan para inundaciones tiene unas 
cuantas páginas más que el suyo y demora más en actualizarse. Queremos asegurarnos 
de que usted sea escuchado, así que celebraremos tres reuniones públicas en diciembre 
que le proporcionarán un plan preliminar para sus observaciones, antes de finalizarlo a 
principios de 2013.

El plan para inundaciones del Condado de King establece estrategias contemporáneas 
para disminuir los riesgos de inundación a decenas de miles de personas, miles de 
millones de dólares en infraestructura económica y principales vías de transporte. La 
actualización abarcará temas emergentes como la certificación de diques, el manejo de 
la vegetación a lo largo de ríos y la consideración de la justicia social y priorización de 
proyectos. Si le gustaría estar en nuestra lista de notificación por correo electrónico de 
actualización del plan para inundación, llame al 206-296-8001 o envíe un mensaje por 
correo electrónico a: WLR-rivers@kingcounty.gov. Para obtener más información, diríjase 
a: www.kingcounty.gov/floodservices.

Recuerde estas fechas: Reuniones abiertas al público 
para la actualización del plan para inundaciones

� Martes, 4 de diciembre - Carnation
� Miércoles, 5 de diciembre - Renton
� Jueves, 6 de diciembre - Auburn

Actualización sobre INUNDACIONES

King County’s award-winning annual flood preparedness brochure in English and Spanish.

F l o o d  W a r n i n g  I n f o r m a t i o n  f o r  M a j o r  R i v e r s  i n  K i n g  C o u n t y
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King County Flood Warning Center: 206-296-4535 or 800-768-7932. www.kingcounty.gov/flood

Este folleto contiene 
información importante 
sobre inundaciones en el 
King County. Favor de llamar 
al 206-296-8001 para 
solicitar un intérprete para 
su traducción.

Flooding on the Middle Green River 2012

New in this issue:
• Are your pets safe in a flood?
• Help us update King County’s 

Flood Plan
• Take our online survey
• King County Rivers Facebook page

Flood preparedness 
tools on the Web:
• Real-time river gage data
• Automated flood alert subscription
• Floodplain maps and photos
• Sandbag distribution locations

www.kingcounty.gov/flood

Sign up today to receive automated flood 
alerts by phone, text message or email 

when a river near you starts to flood.

www.kingcounty.gov/flood
206-263-3400

The King County
Flood Warning Center: 
At your service
When river levels begin to rise, the King County 
Flood Warning Center opens and is sta�ed 
24 hours a day to coordinate and distribute 
information until the rivers recede.

Our Flood Warning Center sta� is available to take 
your calls about �ood conditions in your area, 
provide you with real-time �ood information and 
answer your �ood-related questions. We have the 
latest information about road closures, sandbag 
distribution, dam releases, �ood predictions, 
evacuation orders and emergency services.

A critical part of �ood response is our King 
County �ood patrol sta� who routinely inspect 
riverbanks, levees and occasionally private 
property for potentially dangerous conditions. 
They travel in King County vehicles and wear 
safety gear so they can be easily seen and 
identi­ed. Patrols report back to the Flood 
Warning Center and can investigate concerns 
identi­ed by residents. 

So keep this number handy if you need our help 
during a �ood: King County Flood Warning 
Center: 206-296-8200 or 800-768-7932. Or go to 
www.kingcounty.gov/�ood.

        Printed on recycled paper. Please recycle.
1209_2769_FloodWarnBro.ai mdev, skrau

Alternative Formats Available 

206-296-8001 (TTY Relay: 711)

Building in a floodplain?
What you need to know 
You may know a floodplain is an area that stores water 
during a flood event and reduces the frequency, severity 
and duration of surface water flows. But did you know that 
floodplains also recharge our groundwater supply and 
provide habitat for diverse species of plants and animals – 
some of which cannot live anywhere else?

That’s why certain activities, such as building construction, 
repairs or improvements and grading, excavation and fill 
require a permit. Repairs or improvements to an existing 
structure that exceed 50 percent of its value are required to 
be flood protected and meet regulatory standards. Contact 
the King County Department of Development and 
Environmental Services for more information or to report 
potential illegal development at 206-296-6600 or visit 
www.kingcounty.gov/ddes. If you live in an incorporated 
area, please contact your local jurisdiction.

FOLLOW
KING COUNTY 

RIVERS ON 
FACEBOOK

Planning for your animals in an 
emergency: They’re counting on you
Planning for your cat, dog, horse or other furry, feathered or scaly animals in a 
flood event is a critical part of preparing for flood season. 

First, make sure all pets have an identification tag with their name, your name, 
your address and mobile number where you can be reached. A King County 
license tag can provide identifying information, as well. 

Next, identify a location where your pet would be welcomed if you need to 
leave your property and you can’t keep animals with you. Find out if local 
extended family or friends can accommodate you and your animals during an 
emergency and check the web for pet friendly lodging in your area. Regional 
veterinary clinics or other pet boarding facilities should be contacted prior to an 
emergency to explore your options. Identify alternative pastures if you have 
livestock and do not have a farm pad or elevated structure for them.

Emergency responders all too often see animal owners attempting to return to 
their home in an emergency to rescue animals left behind, despite danger. 
This puts animals, owners and rescue personnel at risk. So make your plan today 
for every family member to leave early and safely when it floods.

For more information about disaster planning and pet care, visit 
www.kingcounty.gov/pets. 

Tell us how we’re doing!
What do you think about King County’s �ood risk reduction services? 

Take our online survey at www.kingcounty.gov/�oodservices. 
Survey ends November 30.

FYI: King County is updating its 
Flood Plan
Just like you, we have a plan. But our flood plan is a few pages longer than 
yours and takes more time to update. We want to make sure we hear from 
you, so we’re holding three public meetings in December and will provide a 
draft plan for your feedback, prior to finalizing it in early 2013.

The King County Flood Plan lays out contemporary strategies to reduce 
flood risks to tens of thousands of people, billions of dollars in economic 
infrastructure and major transportation corridors. The update will cover 
emerging issues such as levee certification, vegetation management 
along rivers and considering social justice and project prioritization. If you 
would like to be on our Flood Plan Update email notification list, please call 
206-296-8001 or send an email to: WLR-rivers@kingcounty.gov. For more 
information go to: www.kingcounty.gov/floodservices.

Save the date: Flood Plan update open house

■ Tuesday, Dec. 4 - Carnation
■ Wednesday, Dec. 5 - Renton
■ Thursday, Dec. 6 - Auburn
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II. Capital Improvement Program 
The District’s 2012 revised capital 
program included 68 capital proj-
ects. More than 86 percent of the 
District’s 2012 budget of $99 million 
is allocated to the capital component 
of the work plan, backed by state 
and federal revenue of $11 million to 
implement flood damage repairs and 
acquire or elevate at-risk residential 
structures.1 

The District’s capital projects meet 
one or more of the following flood 
hazard management objectives:

•	 Repair, rehabilitate, and 
improve flood facility protection 
throughout major commercial, 
industrial and residential areas;

•	 Reduce hazards by removing 
flood, erosion, and landslide 
prone residential structures;

•	 Improve flood water conveyance 
and capacity; and

•	 Provide safe access to homes 
and businesses by protecting 
key transportation routes.

Program highlights include:

•	 Cedar Rapids Repair – Construction was completed to set back a short section of 
levee and provide long term stabilization for the right bank of the site. This replaces the 
temporary repair of the right bank levee that resulted from flood damage in January 2011 
and ties it into the downstream revetment.

•	 Green River sandbag removal – Following direction by the King County Flood Control 
District Board of Supervisors (Board) in May 2012, the capital program included $5.8 million 
to cost-share removal of temporary flood-protection sandbags on the Green River. City 
crews and contractors for Auburn, Kent and Tukwila completed most of the removal late 

Cedar Rapids right bank levee setback during (top) and after 
construction (bottom).

1 Based on the 2012 Reallocation Resolution that adopts the carryover budget; projects include all master projects with 
non-zero budget in 2012.
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in 2012. The cities funded 25 percent and the District funded 75 percent of the cost, made possible by 
deferring capital construction projects in the Green River basin.

•	 Lower White River – Acquired two more residential properties in the City of Pacific on the right bank of 
the White River for construction of the Pacific Right Bank Levee Setback Project to replace more than a 
half mile of existing degraded revetment. One of these residential structures was relocated out of harm’s 
way and sold for surplus and the other was removed in March 2013. Meanwhile, permit applications and 
60 percent of the design plans for the Countyline Levee Setback Project are expected to be complete in 
early 2013.

•	 Sub-Regional Opportunity Fund – The Opportunity Fund is comprised of 10 percent of the District’s 
tax revenues collected each year, which are allocated to jurisdictions based on prorated assessed  
value for approved projects. The revised adopted budget for 2012 is just over $11 million, including  
$7.5 million in carry forward from 2011. In 2012, reimbursements totaling $3 million were paid to multiple 
jurisdictions to support stormwater and flood-related projects. For example, in December 2012 the  
City of Seattle completed a $34 million project to reduce the risk of sewer back-up in Madison Valley by 
constructing holding facilities with the capacity of a 100-year flood event. The District’s Opportunity Fund 
share of $1,260,187 covered design, permitting, bidding, and public outreach, and project management, 
as well as the first phases of construction. The City of Kirkland removed sediment and non-native 
vegetation that was trapping sediment to prevent flooding, for which the city was reimbursed $167,000 
of a $272,912 project. The Opportunity Fund for 2013 is $3.719

•	 WRIA collaborative watershed management grants – In 2012, the District added $3.15 million to 
the budget to fund Watershed Resource Inventory Area (WRIA) collaborative watershed management 
grants for the Snoqualmie portion of WRIA 7, WRIAs 8 and 9, and the King County portion of WRIA 10. 
The 2013 budget adopted by the Board includes $3.15 million to continue this program.

•	 Naturally-occurring large wood procedure update – Updated the policies and procedures for how 
King County responds to trees that fall in rivers to improve public safety and provide clarity on how  
King County manages wood in rivers.

•	 Project management standardization – Implemented a new Project Management Manual to ensure 
standardized management of all capital projects, including public outreach.

Coordination with the City of Kent

The City of Kent is seeking accreditation for levees and floodwalls from the Federal Emergency Management 
Agency (FEMA) so that when new FEMA floodplain maps take effect the land behind these levees will not 
be subject to FEMA’s floodplain development or insurance requirements. The District’s goal is to complete 
efficient levee projects in a way that can meet certification requirements while also providing a higher level 
of protection. In accordance with a specific Agreement for Levee Construction, Operation and Maintenance 
(executed November 2011), the District supported Kent construction of Boeing Levee improvements in 2012 
and design of Hawley Levee improvements for 2013 construction. 
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III. Operational and Programmatic 
Activities
A. Flood Preparedness, Regional Flood Warning Center, and 
Post Flood Recovery Program

The District’s 
operational work 
program includes 
preparing and 
educating citizens 
for flood events, 
coordinating 
emergency 
responses and 
regional flood 
warning center 
operations during 
flood events, 
and ensuring 
consistency across 
basins for post-flood 
recovery actions. 
The King County 
Flood Alert System, 
providing automated flood 
phase information via text, phone or email, has more than 5,000 subscribers.

Activities during the report period were focused on preparation for the  
2012-2013 flood season. This included database and software updates 
to many of the systems used to manage and distribute flood warning 
information. The most noticeable new feature is a mobile device software 
application that was developed and implemented allowing the public to 
easily track flood conditions on major rivers in King County. The application 
is currently designed to be used on a smart phone or tablet using an internet browser.  
Work is underway to provide the same functionality in native application formats that can be 
downloaded from the Apple iTunes, Google Play and Microsoft Windows stores for the  
2013-2014 flood season.

Other activities included incorporating social media into flood response, creating completely 
new flood monitoring and patrol procedures and site maps. Throughout the flood season 
sandbags were made available free of charge to the public in partnership with local 
jurisdictions and community groups.

A King County flood patrol staff person inspects the White River 
following the February 2012 flood event.

King County
FLOOD
ALERT



12   King County Flood Control District    

2012-2013 Flood Events

•	 January 29-30, 2012 – The Snoqualmie River reached flood phase 2. This event resulted in minor 
flooding that typically occurs on several occasions throughout the season.

•	 February 21-24, 2012 – This flood event produced the highest flows of the season and prompted 
flood patrols to inspect river facilities. The Snoqualmie and Tolt rivers rose above flood phase 3,  
as did the Green River due to controlled water releases from the U.S. Army Corps of Engineers’  
Howard Hanson Dam. 

•	 October 29 and November 19, 2012 and March 13, 2013 – The Snoqualmie River reached flood 
phase 2 on all of these dates. These events resulted in minor flooding.

	 The February event resulted in minor damage to the Holiday Kennel levee in Kent. Acquisitions are 
being pursued so that the damaged levee can be rebuilt in a stable alignment. Several Snoqualmie 
basin revetments and levees were also damaged by flooding in early 2012. The most significant of 
these – the Record Office Revetment on the Snoqualmie and the Si View Levee on the South Fork 
Snoqualmie – were repaired in the late summer and early fall of 2012. Other sites where damages were 
less extensive are being monitored to determine whether a future repair will be needed.

B. Flood Hazard Studies, Mapping and Technical Services Program 

During the first quarter of 2011, FEMA’s administrator announced that FEMA would delay issuance of final 
flood insurance maps pending development of a new risk-based analytical approach intended to incorporate 
levees that are unaccredited but may still provide some level of risk reduction. King County provided written 
comments to FEMA in the first quarter of 2012; it remains unclear how FEMA will revise its “without levee” 
analytical approach to establishing flood insurance maps, and the timeline is similarly uncertain.

Program highlights include:

•	 Preliminary Flood Insurance Rate Maps and Studies – Maps and studies for the Upper White River 
Flood Study, Sammamish River Flood Study, Vashon-Maury Island Coastal Hazard Flood Study and the 
Incorporated King County Coastal Flood Hazard Study were received in February 2013. King County 
provided comments within the 30-day community comment period.

•	 Sediment management

	 •	 Twenty-nine miles of Cedar and White river channels were surveyed to provide data for evaluating 
sediment accumulation rates. An existing conditions report (Draft Lower White River 2011 
Sediment Monitoring Summary 2), was completed and an evaluation (Draft Evaluation of Gravel 
Removal in the Lower White River, 2011 3) of the effectiveness of gravel removal as a flood hazard 
reduction measure along the White River through Pacific and Auburn was completed. The latter 
report concludes that gravel removal would have minimal effects on overall flood levels at significant 

2 http://your.kingcounty.gov/dnrp/library/water-and-land/flooding/capital-projects/countyline-levee-setback/lower-white-river-channel-
monitoring-2011.pdf

3 http://your.kingcounty.gov/dnrp/library/water-and-land/flooding/capital-projects/countyline-levee-setback/lower-white-river-gravel-
removal-2011.pdf
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cost. More aggressive gravel removal efforts necessary to have a greater effect on flood levels 
would likely undermine the bridges or the levees in this reach.

	 •	 Data was compiled for the Tolt, Middle Fork Snoqualmie, South Fork Snoqualmie, mainstem 
Snoqualmie (the Fall City reach) and Lower White rivers to support designing major flood risk 
reduction projects.

	 •	 Staff supported two U.S. Geological Survey (USGS) technical investigations that quantify present 
and predict future sediment movement in the White River and evaluated the effects on juvenile 
spring Chinook habitat in relation to flood management and flow scenarios for capital projects along 
the White River.4 

	 •	 Installed four new flow gages, in partnership with USGS, equipped with radar capability in the White 
River to improve flood level monitoring.

	 •	 Completed an evaluation of state and county Channel Migration Zone (CMZ) mapping methods 
approaches for use in completing CMZ studies on King County rivers.

	 •	 Continued participation in the regional discussion about sediment management issues as part 
of the Washington Association of Floodplain Managers. Case studies and project proposals are 
shared with the goal of developing a common understanding of data needs, applicable analyses and 
potential management strategies.

C. Public Outreach, Flood Hazard Planning and Grants, and Repetitive 
Loss Mitigation

Flood Preparedness and Public Outreach

The King County Rivers Facebook page (www.facebook.com/kingcountyrivers) was 
launched in 2012 to better employ social media for sharing information on capital 
projects, river safety, and flooding.

In 2012, the annual flood preparedness campaign was kicked off by a media event 
featuring the King County Executive, King County Flood Control District Supervisors 
and the American Red Cross. The event coincided with the annual direct mail campaign to roughly 6,000 
parcels in the King County Floodplain of the brochure, “2012-2013 Flood Update: Flood Warning Information 
for Major Rivers in King County.” The brochure, which was recognized with an award from the National 
Association of Government Communicators, was also prepared and distributed in Spanish. In addition, flood 
preparedness messages and activities were featured in the regional winter preparedness campaign, Take 
Winter By Storm, for which the District was a sponsor. As part of this campaign, the District, in partnership 
with Regional Animal Services of King County, held a special media event that stressed the importance of 
being prepared to evacuate with pets and livestock – a lesson learned from Hurricane Katrina – as part of 
being a flood resilient community.

4 
Geomorphic Analysis of the River Response to Sedimentation Downstream of Mount Rainier, Washington; Czuba, et. al 2012  and 
Analysis of Juvenile Spring Chinook Habitat in the Lower White River, King County, WA, under Different Flood-Management and 
Flow Scenarios Based on Chinook Habitat Preferences and Foraging Energetics targeted for publication in 2013.)
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In 2012, more than a dozen public 
meetings were hosted by staff 
throughout all basins to provide 
communities with information 
about capital projects, flood 
preparedness, flood hazard 
mapping and work on updating 
the King County Flood Hazard 
Management Plan.

Leveraging External  
Resources through 
Grants and Partnerships

During the report period, the 
District had five active FEMA 
grant-funded projects underway; 
three active Washington State 
Department of Ecology grants for 
levee projects and funding for nine home elevations under FEMA’s Severe Repetitive Loss.

•	 Hazard Mitigation Grant Program (multiple grants) – The DR-1734 grant has been 
completed as the elevation portion of the Carnation Golf Course Club House wrapped up in January 
2013. Two of the structures included in this grant were extremely difficult to elevate, for a variety 
of reasons, including property foreclosures. The successful implementation of this grant is a great 
accomplishment. Contracts are being signed for an additional nine home elevations under the Pre- 
Disaster Mitigation program.

•	 Severe Repetitive Loss Grants (SRL) – Four home elevations are under construction and two 
additional homes are nearing permitting. One home in the Kimball Creek area outside Snoqualmie has 
been acquired, the structures demolished and the site restored. This is the first time King County has 
received funding through the SRL program, which seeks to mitigate those properties that place the 
greatest financial burden on the National Flood Insurance Fund. Local funds are leveraged at 9 to 1 
through this program; when additional flood insurance mitigation funds are accounted for, homeowners 
are paying approximately 1.5 percent of the cost of a home elevation through this grant or in some 
cases, no out-of-pocket expenses.

King County Flood Hazard Management Plan Update

The King County Flood Hazard Management Plan (Plan) serves as the comprehensive plan for the District 
(RCW 86.15.110) and is a functional element of King County’s Comprehensive Plan. Under FEMA’s 
Community Rating System (CRS) the Plan must be updated regularly to maintain King County’s Class 
2 CRS rating, which provides an insurance discount of up to 40 percent for at-risk property owners in 
unincorporated King County. Staff have prepared flood risk reduction action plans for each basin, which 
identifies the actions and strategies proposed to address flood risks. Staff organized and facilitated six citizen 

Take Winter By Storm mascot, T. Wheedle, Kara Main-Hester, with the 
Seattle Animal Shelter and Dr. Gene Mueller, Manager of Regional 

Animals Services of King County hold a news conference to urge 
residents to plan for their animals as part of flood preparedness.
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committee meetings and three public meetings to discuss issue papers and proposed basin action plans. 
A draft of the plan is being prepared for public review prior to transmittal to the King County Flood Control 
District Board of Supervisors and King County Council. The citizen committee agendas, issue papers, and 
meeting notes are available on the King County web site.5  

Levee Vegetation and U.S. Army Corps of Engineers PL 84-99 Eligibility 

King County has been working with a team of state and federal partners, including the Seattle District of the 
U.S. Army Corps of Engineers (Corps), to achieve the following goals for levee vegetation management in 
Western Washington.

1.	Safe and effective levees: resilient structures 
that can be accessed and inspected 
during floods.

2.	Functional habitat: in many 
densely developed locations our 
levees are our riverbanks.

3.	Cost-effective: use limited resources 
to address the worst problems first.

4.	Science-based: responsive to new 
information and research.   

King County provided written comments 
to the Corps regarding its proposed 
changes to the policies that govern levee 
vegetation variances, and continued 
to work with the Puget Sound Partnership and 
others to determine how a System-Wide Improvement Framework (SWIF) might provide opportunities to 
collaboratively prioritize levee safety risks and ensure that limited public funds are targeted on the highest 
priority needs. A letter of intent was sent to the Corps in December 2012 to initiate the SWIF development 
process and King County’s SWIF was approved by Corps headquarters in February 2013.

The SWIF approach allows an agency to consider all of their levee safety risks in a broad context of solving 
the worst problems first. Levee vegetation was an important prompt for this process but is only one facet of 
the overall goal, which is to improve levee safety.

5 http://www.kingcounty.gov/environment/waterandland/flooding/documents/flood-hazard-management-plan-update.aspx

Materials used in the Record Office Revetment repair on 
the Upper Snoqualmie River.
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National Flood Insurance Program (NFIP) Biological Opinion

In July 2012, FEMA approved King County’s Programmatic Habitat Assessment, which evaluated the impact 
of development within unincorporated King County’s mapped floodplains. The assessment was prepared to 
demonstrate compliance with the 2008 Biological Opinion of the National Marine Fisheries Services (NMFS) 
regarding the effect of the NFIP on Puget Sound salmon and orca whales listed under the Endangered 
Species Act. 

Community Rating System (CRS) Outreach Strategy

King County and seven cities (Auburn, Bellevue, Issaquah, Kent, North Bend, Renton and Snoqualmie) 
participate in the CRS program under FEMA’s NFIP. The CRS is a voluntary incentive program that rewards 
communities that go beyond the NFIP minimum standards for floodplain management in four types of 
activities: public information; mapping and regulations; flood damage reduction; and flood preparedness. 
Property owners within participating jurisdictions receive discounts on their flood insurance premiums based 
on their community’s CRS rating. Currently, King County has a Class 2 rating that provides property owners 
in unincorporated King County with a flood insurance premium discount; Auburn, Bellevue, Issaquah and 
Snoqualmie are Class 5 communities that receive a 25 percent discount; and Kent, North Bend and Renton 
are Class 6 communities that receive a 20 percent discount. Because the District is a regional service 
provider, some of the activities it conducts provide CRS credits for participating communities. 

D. King County Flood Control District Implementation

This work program element includes coordination with King County cities through the Basin Technical 
Committees (BTC) which are comprised of jurisdictions’ technical staff and the 15-member Advisory 
Committee of elected officials.

Activities in 2012 included multiple meetings in each basin to discuss issue papers related to the flood plan 
update, develop recommendations for the 2013 budget and the 2013-2018 capital project list, as well as 
options for funding the WRIA salmon recovery funding grant program through the District. The Advisory 
Committee’s Annual Report was transmitted to the Board of Supervisors by the King County Executive in 
August 2012 and is available online.6 

During the first quarter of 2013, meetings of the BTCs and Advisory Committees were scheduled in 
preparation for the 2014 budget process, as well as updates on the work program for the Green River 
System-Wide Improvement Framework. 

6www.kingcounty.gov/environment/waterandland/flooding/flood-control-zone-District/governance/advisory-committee.aspx
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E. Resource Management, Annual Maintenance, and Facility 
Assessment Program

The District’s vegetation management program includes control of excess vegetation on levees and in the 
Lake Sammamish Transition Zone, control of invasive and noxious weeds to meet Washington State noxious 
weed laws and prevent infestation of future project sites, as well as planting and stewardship of beneficial 
native plants on project sites and flood buyout properties.

Routine vegetation removal included cutting blackberry bushes along 22 miles of levees to meet standards 
established under the Corps’ Rehabilitation and Inspection Program and to enhance levee access for 
inspections and flood patrols.  

The program also continued its collaboration with the Cascade Land Conservancy (Cedar River) and 
Mountains to Sound Greenway (Raging River) to control Japanese knotweed on its flood protection facilities 
and flood buyout properties. Control work on the Snoqualmie, Green and White rivers was contracted directly 
by the District.

During the reporting period, the rock weir in the Lake Sammamish Transition Zone channel was removed,  
the willow buffer was trimmed, and the high flow channel was mowed to increase channel flow capacity.  
This work was completed as part of the commitment made in the Lake Sammamish Flood Reduction Plan 
(April 2011) to address residential concerns around high water levels in Lake Sammamish. 

Approximately 2,200 native plants were planted and maintained by the District at 13 capital project or 
mitigation sites. More than 1,200 plants were planted at five additional flood buyout properties by the  
Water and Land Resource Division’s Small Habitat Restoration Program and Puget Sound Energy. Several 
dozen additional sites were inspected for maintenance needs including the identification and control of state 
listed noxious weeds and mowing to reduce the summer fire hazard and meet community expectations 
concerning aesthetics.

Monitoring inspections were conducted in the fall of 2012 at 34 project sites with active permits. Twenty-two 
monitoring reports were completed in 2012 with eleven remaining to be completed in early 2013.

Lastly, staff coordinated closely with the City of Kent to clear a large homeless camp near Mullen Slough on 
the Green River removing tenants of approximately 30 tents out of harm’s way. Relocation was coordinated 
with the King County Sheriff’s Office and City of Kent Police, and with local human services agencies to 
provide alternative housing for camp residents.
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F. Program Management and Supervision; 
and Finance, Budget and General 
Administration

Contract Management

In 2012, 42 new engineering work orders were initiated 
and $1,461,118 was committed. One small works roster 
construction contract was initiated worth $55,000. Sixteen 
contracts, listing a total of 48 consultants and contractors were 
maintained in the River and Floodplain Management Section 
and a total of $2,504,698 was paid in 2012 under all contracts. 
There are 48 consultants and contractors in the 16 contracts.

Pending, for the first quarter of 2013, are two Construction Management and Inspection work order contracts 
for $2 million each, two construction contracts estimated at $9 million, and one project-specific professional 
contract estimated at $300,000. This does not include use of contracts administered by other King County 
divisions or departments.

Conclusion

While the formative years of the District targeted high-priority, high-risk repairs caused by floods in 2006, 
2009, and 2011, the work done for this report period focuses on major levee rehabilitations necessary to get 
ahead of the next flood. In addition, the update to the 2006 Flood Plan involved discussion of increasingly 
complex policy issues—such as social justice, the scope of the District’s capital program, sediment 
management, and levee accreditation—that have significant implications for flood risk reduction goals and 
priorities for the coming years. 
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Appendix A
2012 Final Budget
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2012 Budget
2012 Budget

Flood Control District Administration
Flood District Administration $687,864

Operating Budget
Description Budget
Annual Maintenance $1,595,481
Flood Hazards Plan, Grants, Outreach $485,268
Flood Hazard Studies, Maps, Technical Services $1,695,428
Flood Preparation, Flood Warning Center $463,757
Program Management, Supervision, Finance, Budget $588,581
Program Implementation $2,510,856
Overhead / Central Costs $1,688,548
Total $9,027,919

Capital Budget
Project Description Budget

Snoqualmie River Basin
FL0001 Miller River Home Buyout $285,707
FL0002 Miller River Road Protection $108,566
FL0004 Timber Lane Village Home Erosion Buyouts $653,169
FL0005 S.F. Skykomish River Repetitive Loss Mitigation $174,554
FL0007 Mcknight Repair          $2,903
FL0010 Maloney Cr Conf Improvements $49,380
FL1002 N Bend Resid Flood Mitgtn $847,829
FL1003 South Fork Levee System Improvements $2,140,807
FL1019 Middle Fork Levee System Capacity Improvements $2,440,910
FL1023 Upper Snoqulamie Residential Flood Mitigation $3,073,090
FL1041 Mason Thorson Ext 2011 Repair $42,305
FL1042 Shakemill Levee 2011 Repair ($15,813)
FL1043 Record Office Revetment 2011 Repair ($376)
FL1044 Meadowbrook Revetement 2011 Repair $91
FL2001 Aldair/Fall City Buyout $1,696,147
FL2002 Lower Snoqualmie River Flood Damage Repairs $3,047
FL2012 Mcelhoe/Person Levee $215,836
FL2013 Snoqualmie 13.5 Revetment $663,673
FL2014 Lower Snoqualmie River Repetitive Loss Mitigation $424,442
FL2018 Farm/Flood Task Force Implementation $101,644
FL2020 Lower Snoqualmie Residential Flood Mitigation $648,105
FL2021 Sinerra Qualle 2011 Repair $900,054
FL3002 Tolt River Corridor Study $342,594
FL3004 Lower Tolt River Acquisition $75,000
FL3005 San Souci Neighborhood Buyout $1,680,933
FL3006 Tolt River Natural Area Floodplain Reconnection/Ac $800,000
FL3009 Tolt River Mile 1.1 Levee Setback $1,818,195
FL4001 Alpine Manor Mobile Home Park Neighborhood Buyout $2,542,471
FL4021 Preston-Fall City Upper $85,399
TOTAL SNOQUALMIE BASIN $21,800,662

Cedar River Basin

2012 Budget

Flood Control District Administration
Flood District Administration $687,864

Operating Budget
Description Budget
Annual Maintenance $1,595,481
Flood Hazards Plan, Grants, Outreach $485,268
Flood Hazard Studies, Maps, Technical Services $1,695,428
Flood Preparation, Flood Warning Center $463,757
Program Management, Supervision, Finance, Budget $588,581
Program Implementation $2,510,856
Overhead / Central Costs $1,688,548
Total $9,027,919
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FL0004 Timber Lane Village Home Erosion Buyouts $653,169
FL0005 S.F. Skykomish River Repetitive Loss Mitigation $174,554
FL0007 Mcknight Repair          $2,903
FL0010 Maloney Cr Conf Improvements $49,380
FL1002 N Bend Resid Flood Mitgtn $847,829
FL1003 South Fork Levee System Improvements $2,140,807
FL1019 Middle Fork Levee System Capacity Improvements $2,440,910
FL1023 Upper Snoqulamie Residential Flood Mitigation $3,073,090
FL1041 Mason Thorson Ext 2011 Repair $42,305
FL1042 Shakemill Levee 2011 Repair ($15,813)
FL1043 Record Office Revetment 2011 Repair ($376)
FL1044 Meadowbrook Revetement 2011 Repair $91
FL2001 Aldair/Fall City Buyout $1,696,147
FL2002 Lower Snoqualmie River Flood Damage Repairs $3,047
FL2012 Mcelhoe/Person Levee $215,836
FL2013 Snoqualmie 13.5 Revetment $663,673
FL2014 Lower Snoqualmie River Repetitive Loss Mitigation $424,442
FL2018 Farm/Flood Task Force Implementation $101,644
FL2020 Lower Snoqualmie Residential Flood Mitigation $648,105
FL2021 Sinerra Qualle 2011 Repair $900,054
FL3002 Tolt River Corridor Study $342,594
FL3004 Lower Tolt River Acquisition $75,000
FL3005 San Souci Neighborhood Buyout $1,680,933
FL3006 Tolt River Natural Area Floodplain Reconnection/Ac $800,000
FL3009 Tolt River Mile 1.1 Levee Setback $1,818,195
FL4001 Alpine Manor Mobile Home Park Neighborhood Buyout $2,542,471
FL4021 Preston-Fall City Upper $85,399
TOTAL SNOQUALMIE BASIN $21,800,662

Cedar River BasinFL5001 Willowmoor Floodplain Restoration $150,000
FL6003 Bellevue - Lower Coal Creek Phase 1 $100,000
FL7004 Cedar River Repetitive Loss Mitigation $203,079
FL7005 Elliott Bridge Levee Setback And Acquisition $359,094
FL7006 Rainbow Bend Levee Setback and Floodplain Reconnec $2,535,829
FL7014 Dorre Don Meanders Ph 1 $242,209
FL7015 Herzman Levee Setback $258,716
FL7016 Jan Road-Rutledge Johnson Levee Setbacks $250,032
FL7017 Maplewood Levee Setback Ph 1 $103,000
FL7018 Cedar River Gravel Removal $2,025,331
FL7027 Cedar Rapids Repair      $8,298
FL7037 Rhode Levee Setback $213,966
FL7040 Cedar Pre-Construction Strategic Acquisition $2,213,689
FL7043 Cedar River Trail 2b Fema $289
FL7044 Belmondo Fema 1653 Ph I  $605,503
FL7048 Cedar Rapids 2011 Repair $763,072
FL7049 Youngs Revetment 2011 Repair $33,527
TOTAL CEDAR RIVER BASIN $10,065,634

Green River Basin
FL8003 Green R Flood Repairs    $14,159
FL8017 Briscoe Reach Design (180th To 200th) $629,373
FL8021 Reddington Reach $6,238,000
FL8037 Upper Russell/Soames-Dolan $2,719,168
FL8038 Green River PL84-99 Mitigation $1,530,514
FL8041 Horseshoe Bend Acquisition And Reconstruction $1,360,270
FL8045 Green River Flood Emergency Prep $1,689,395
FL8058 Green Pre-Construction Acquisition $465,212
FL8059 Tukwila 205 - Lily Point $8
FL8060 Briscoe Levee Setback $7,000,000
FL8072 Hawley Rd Levee FCAAP $860,831
FL8073 Boeing Levee Addition FCAAP $2,068,340

Green River Sandbag Removal $5,889,882
TOTAL GREEN RIVER BASIN $30,465,152

White River Basin
FL9001 County Line To A-Street Flood Conveyance $4,161,066
FL9007 Pacific Right Bank Acquisition And Setback Berm $585,871
TOTAL WHITE RIVER BASIN $4,746,937

Seattle Projects
FLC001 Alaskan Way Seawall Construction $2,000,000
FLC002 South Park - Duwamish Backwater Inundation at 4th $1,450,000
TOTAL SEATTLE PROJECTS $3,450,000

FLM000 Flood CIP Monitoring and Maintenance $659,478

FLS000 Subregional Opportunity Fund $11,029,327

Countywide Costs
FLX200 Flood Emergency Contingency $250,000
FLX400 Central Costs            $221,500

WRIA Grant Funding $3,000,000
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2012 Budget
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FL1023 Upper Snoqulamie Residential Flood Mitigation $3,073,090
FL1041 Mason Thorson Ext 2011 Repair $42,305
FL1042 Shakemill Levee 2011 Repair ($15,813)
FL1043 Record Office Revetment 2011 Repair ($376)
FL1044 Meadowbrook Revetement 2011 Repair $91
FL2001 Aldair/Fall City Buyout $1,696,147
FL2002 Lower Snoqualmie River Flood Damage Repairs $3,047
FL2012 Mcelhoe/Person Levee $215,836
FL2013 Snoqualmie 13.5 Revetment $663,673
FL2014 Lower Snoqualmie River Repetitive Loss Mitigation $424,442
FL2018 Farm/Flood Task Force Implementation $101,644
FL2020 Lower Snoqualmie Residential Flood Mitigation $648,105
FL2021 Sinerra Qualle 2011 Repair $900,054
FL3002 Tolt River Corridor Study $342,594
FL3004 Lower Tolt River Acquisition $75,000
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Cedar River Basin

TOTAL COUNTYWIDE COSTS $3,471,500

TOTAL CAPITAL BUDGET $85,688,690

Flood Control District Total $95,404,473

(continued)
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Appendix B
2012 Expenditures
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2012 Expenditures2012 Expenditures

Flood Control District Administration
Flood District Administration $635,830
Flood Levy Tax Refunds $95,374
Total Flood District Administration $731,205

Operating Expenditures
Description Expenditures
Annual Maintenance $1,248,818
Flood Hazards Plan, Grants, Outreach $1,246,893
Flood Hazard Studies, Maps, Technical Services $544,274
Flood Preparation, Flood Warning Center $375,335
Program Management, Supervision, Finance, Budget $907,123
Program Implementation $2,050,261
Overhead / Central Costs $710,263
Total Operating $7,082,968

Capital Expenditures
Project Description Expenditures

Snoqualmie River Basin
1112057 Maloney Creek Confluence Improvements $380
1112059 Miller River Road Protection $33,905
1044459 Miller River Home Buyout $2,071
1044461 S.F. Skykomish River Repetitive Loss Mitigation $839
1112052 Skykomish Home Buyouts $380
1044460 Timber Lane Village Home  Buyouts $88,653
1115460 Allen Revetment Repair $385
1044468 City of Snoqualmie Natural Area Acquisitions $172
1112055 Meadowbrook 2011 Repair $12,063
1044469 Middle Fork Levee System Capacity Improvements $550,617
1112047 Mason Thorson Ext 2011 Repair $1,451
1044465 North Bend Area Residential Flood Mitigation $142,486
1112032 Record Office 2011 Repair $123,231
1044466 South Fork Levee System Improvements $428,017
1044517 Upper Snoqulamie Residential Flood Mitigation $1,553,871
1044576 Aldair & Fall City Reach Flood Mitigation $457,627
1044581 Farm/Flood Task Force Implementation $88,719
1044580 Lower Snoqualmie River Repetitive Loss Mitigation $171,727
1044582 Lower Snoqualmie Resl Flood Mitigation $291,717
1112020 McElhoe/Person Levee $12,924
1112046 Sinnema Quaalle 2011 Repair $152,667
1044579 Winkelman Revetment Repair $13,127
1112034 Lower Tolt River Acquisition $16,774
1044645 San Souci Neighborhood Buyout $958,142
1112058 Tolt River Mile 1.1 Levee Setback $163,204
1115032 Tolt River Natural Araa Floodplain Acquisition $774,095
1044644 Tolt Corridor Analysis $295,477
1044647 Alpine Manor Mobile Home Park Neighborhood Buyout $13,477
1044649 Preston-Fall City Upper Repair $970

TOTAL SNOQUALMIE BASIN $6,349,166
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1 The Flood District total expenditure includes expenditures in the capital and operating funds backed by King County revenue such as grants 
and the InterCounty River Improvement Fund (ICRIF).  For this reason the total is higher than the expenditures shown in the King County 
Comprehensive Annual Financial Report (CAFR) for the Flood District fund 190010010.

Cedar River Basin
1112037 Willowmoor Floodplain Restoration $35,271
1112024 Belmondo Rvtmnt Repair FEMA PW1653 $470,091
1044734 Cedar Pre-Construction Strategic Acquisition $742,342
1044651 Cedar River Repetitive Loss Mitigation $1,164
1115122 Cedar River Trail 2B FEMA $950
1112045 Cedar Rapids 2011 Repair $283,831
1115124 Cedar Rapids Repair $6,110
1044729 Cedar River Gravel Removal $13,760
1112041 Elliott Bridge Levee Setback and Acquisition $3,403
1112029 Rainbow Bend Levee Setback and Floodplain Reconnection $267,546
1112043 Youngs Revetment Repair $380

TOTAL CEDAR RIVER BASIN $1,824,850

Green River Basin
1112025 Boeing Levee Addition - Kent $14,971
1116515 Briscoe Levee Setback $5,090,459
1112051 Briscoe Reach Design $73,780
1044961 Green Pre-Construction Acquisition $350,870
1044884 Green Flood Emergency Preparation $457,610
1044882 PL84-99 Mitigation Site ($30,339)
1112040 Hawley Rd Levee - Kent $16,416
1112033 Horseshoe Bend Acquisition & Reconnection $17,452
1112035 Reddington Reach Design $3,792,828
1044881 Russell Rd Upper $3,259
1117948 Green River Sandbag Removal $158,444

TOTAL GREEN RIVER BASIN $9,945,749

White River Basin
1112049 County line to A-Street Flood Conveyance Improvement $1,222,461
1112038 Pacific Right Bank Acquisition and Setback Berm $499,657

TOTAL WHITE RIVER BASIN $1,722,118

Seattle Projects
1045041 Alaskan Way Seawall Design & Construction $2,007,271
1112036 South Park Duwamish Pump Station $999,760

TOTAL SEATTLE PROJECTS $3,007,031

1044282 Flood CIP Monitoring/Maintenance $182,029

1045042 Subregional Opportunity Fund $3,780,954

Countywide Costs
1044281 Central Charges $211,564
1044279 Flood Emergency Contingency $73,712
1117333 Watershed Management Grants $96,721
0000000 Default $63,518

TOTAL COUNTYWIDE COSTS $445,515

Total Capital $27,257,411

FLOOD DISTRICT TOTAL 1 $35,071,584
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Appendix C
2013 Budget
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2013 Budget

Flood Control District Administration
Flood District Administration $592,190

Operating Budget
Description
Annual Maintenance $2,644,074
Flood Hazards Plan, Grants, Outreach $435,056
Flood Hazard Studies, Maps, Technical Services $567,984
Flood Preparation, Flood Warning Center $638,363
Program Management, Supervision, Finance, Budget $783,491
Program Implementation $3,415,289
Overhead / Central Costs $1,429,349
Total $9,913,606

Capital Budget 1

Project Description
Snoqualmie River Basin

1112057 Maloney Creek Confluence Improvements $27,244
1112059 Miller River Road Protection ($22,086)
1044461 S.F. Skykomish River Repetitive Loss Mitigation ($174,554)
1044460 Timber Lane Village Home  Buyouts ($503,169)
1044468 City of Snoqualmie Natural Area Acquisitions $5,000
1112055 Meadowbrook 2011 Repair $7,909
1044469 Middle Fork Levee System Capacity Improvements $502,071
1112047 Mason Thorson Ext 2011 Repair ($18,492)
1044465 North Bend Area Residential Flood Mitigation ($509,496)
1044466 South Fork Levee System Improvements $1,238,999
1044517 Upper Snoqulamie Residential Flood Mitigation $296,261
1044576 Aldair & Fall City Reach Flood Mitigation $368,297
1044581 Farm/Flood Task Force Implementation $101,356
1044580 Lower Snoqualmie River Repetitive Loss Mitigation ($224,442)
1044582 Lower Snoqualmie Resl Flood Mitigation $60,895
1112020 McElhoe/Person Levee ($140,836)
1112046 Sinerra Qualle 2011 Repair $265,986
1044579 Tolt Pipeline Protection $29,627
1112034 Lower Tolt River Acquisition $874,182
1044645 San Souci Neighborhood Buyout $283,250
1112058 Tolt River Mile 1.1 Levee Setback ($358,740)
1115032 Tolt River Natural Araa Floodplain Acquisition $817,060
1044644 Tolt Corridor Analysis $156,126
1044647 Alpine Manor Mobile Home Park Neighborhood Buyout ($1,541,320)
1044649 Preston-Fall City Upper Repair ($75,399)

TOTAL SNOQUALMIE BASIN $1,465,729

Cedar River Basin
1112037 Willowmoor Floodplain Restoration $300,000
1116846 Lower Coal Creek Phase I $100,000
1112024 Belmondo Rvtmnt Repair FEMA PW1653 $133,497
1044734 Cedar Pre-Construction Strategic Acquisition $637,800
1116060 Cedar Levee Setback Feasibility $376,980
1044651 Cedar River Repetitive Loss Mitigation $159,652
1112045 Cedar Rapids 2011 Repair ($11,952)

2013 Budget

Flood Control District Administration
Flood District Administration $592,190

Operating Budget
Description
Annual Maintenance $2,644,074
Flood Hazards Plan, Grants, Outreach $435,056
Flood Hazard Studies, Maps, Technical Services $567,984
Flood Preparation, Flood Warning Center $638,363
Program Management, Supervision, Finance, Budget $783,491
Program Implementation $3,415,289
Overhead / Central Costs $1,429,349
Total $9,913,606

Capital Budget 1

Project Description
Snoqualmie River Basin

1112057 Maloney Creek Confluence Improvements $27,244
1112059 Miller River Road Protection ($22,086)
1044461 S.F. Skykomish River Repetitive Loss Mitigation ($174,554)
1044460 Timber Lane Village Home  Buyouts ($503,169)
1044468 City of Snoqualmie Natural Area Acquisitions $5,000
1112055 Meadowbrook 2011 Repair $7,909
1044469 Middle Fork Levee System Capacity Improvements $502,071
1112047 Mason Thorson Ext 2011 Repair ($18,492)
1044465 North Bend Area Residential Flood Mitigation ($509,496)
1044466 South Fork Levee System Improvements $1,238,999
1044517 Upper Snoqulamie Residential Flood Mitigation $296,261
1044576 Aldair & Fall City Reach Flood Mitigation $368,297
1044581 Farm/Flood Task Force Implementation $101,356
1044580 Lower Snoqualmie River Repetitive Loss Mitigation ($224,442)
1044582 Lower Snoqualmie Resl Flood Mitigation $60,895
1112020 McElhoe/Person Levee ($140,836)
1112046 Sinerra Qualle 2011 Repair $265,986
1044579 Tolt Pipeline Protection $29,627
1112034 Lower Tolt River Acquisition $874,182
1044645 San Souci Neighborhood Buyout $283,250
1112058 Tolt River Mile 1.1 Levee Setback ($358,740)
1115032 Tolt River Natural Araa Floodplain Acquisition $817,060
1044644 Tolt Corridor Analysis $156,126
1044647 Alpine Manor Mobile Home Park Neighborhood Buyout ($1,541,320)
1044649 Preston-Fall City Upper Repair ($75,399)

TOTAL SNOQUALMIE BASIN $1,465,729

Cedar River Basin
1112037 Willowmoor Floodplain Restoration $300,000
1116846 Lower Coal Creek Phase I $100,000
1112024 Belmondo Rvtmnt Repair FEMA PW1653 $133,497
1044734 Cedar Pre-Construction Strategic Acquisition $637,800
1116060 Cedar Levee Setback Feasibility $376,980
1044651 Cedar River Repetitive Loss Mitigation $159,652
1112045 Cedar Rapids 2011 Repair ($11,952)

2013 Budget

1 The numbers shown here represent the budget as adopted in Resolution FCD2011-06.3 It is the new appropriation for 2013 and does not 
include carryover budget from 2012. It is anticipated the Board of Supervisors will adopt the carryover additions to the budget in the second 
quarter of 2013.
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1044729 Cedar River Gravel Removal $319,049
1044728 Dorre Don Meanders Phase I $10,256
1112041 Elliott Bridge Levee Setback and Acquisition $380,806
1112042 Herzman Levee Setback ($238,716)
1112039 Jan Rd-Rutledge Levee Setback ($204,432)
1112031 Maplewook Acquisition and Levee Setback ($78,000)
1112029 Rainbow Bend Levee Setback and Floodplain Reconnection ($1,163,579)
1112021 Rhode Levee Setback ($173,366)
1119888 Riverbend Mobile Home Park Acquisition $3,000,000

TOTAL CEDAR RIVER BASIN $2,826,634

Green River Basin
1116360 Black River Pump Station $1,907,766
1112025 Boeing Levee Addition - Kent $32,665
1116515 Briscoe Levee Setback $3,650,000
1112051 Briscoe Reach Design ($223,053)
1044884 Green Flood Emergency Preparation ($109,395)
1044882 PL84-99 Mitigation Site ($487,173)
1112040 Hawley Rd Levee - Kent $52,624
1112033 Horseshoe Bend Acquisition & Reconnection $2,178,730

XXXXXX Lower Russell Repair $500,000
1112035 Reddington Reach Design $10,455,484
1044881 Russell Rd Upper ($384,425)
1117948 Green River Sandbag Removal ($262,458)
1116363 USACE System-Wide Improvement Framework $67,980

TOTAL GREEN RIVER BASIN $17,378,745

White River Basin
1112049 County line to A-Street Flood Conveyance Improvement ($346,216)
1112038 Pacific Right Bank Acquisition and Setback Berm $1,706,036

TOTAL WHITE RIVER BASIN $1,359,820

Seattle Projects
1045041 Alaskan Way Seawall Design & Construction $5,030,000
1112036 South Park Duwamish Pump Station $1,800,000

TOTAL SEATTLE PROJECTS $6,830,000

1112022 Project Effectiveness Monitoring $365,951

1045042 Subregional Opportunity Fund $3,719,603

Countywide Costs
1044281 Central Charges $180,172
1044279 Flood Emergency Contingency $250,000
1117333 Watershed Management Grants $3,150,000

TOTAL COUNTYWIDE COSTS $3,580,172

TOTAL CAPITAL BUDGET $38,248,015

Flood Control District Total $48,753,811

Notes:

1120033
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